
IL ROUTE 64 PROJECT UPDATE NOTICE 

 

June 6, 2012 

 

 
 

 

This notice will provide a brief update for all of the construction projects taking place along the 

IL Rt. 64 corridor through St. Charles. If you need any additional information please feel free to 

contact James Bernahl, Public Works Engineering Division Manager, at 630-377-4486. 

 

IL Route 64 Traffic Signal Modernization and Improvement Program (7
th

 Street to 7
th

 

Avenue):  

  The City has recently been advised that IDOT is in the process of awarding the contract 

to Thorn Electric for the modernization and improvement to the existing traffic signals 

along on Main Street from 7
th

 Street to 7
th

 Avenue. This program involves the 

replacement of the existing traffic signals, installation of new pedestrian count down 

signals, utilization of LED components for energy cost savings, and improved traffic 

signal interconnect components.  

 A pre-construction meeting with IDOT is expected to be scheduled shortly. More 

information about the construction schedule will be presented as this information 

becomes available. 

  

IL Route 64 (7
th

 Avenue to IL Route 59): 

 

 The Contractor has begun lane closures near the intersection of East Main Street and 7
th

 

Avenue and will be expanding these lane reductions easterly towards Hunt Club Drive. 

Work is expected to be at this location for the next few weeks, focusing on watermain 

installation and sanitary service repairs. Private Utility companies such as NICOR Gas, 

AT&T and ComEd will be working on relocating their infrastructure. Please be advised 

that temporary movement restrictions and road closures may be put into place by the St. 

Charles Police Department as deemed appropriate to improve travel times and overall 

safety. 

 

 Note: Although this IDOT contract has been designed in two stages, during the weekly 

progress meetings the project has primarily been discussed as one large project, for that 

reason these updates will be presented in a similar format. 

 

 

 



East Side Project Limits (38
th

 Avenue to IL Route 59): 

 

 The Contractor is continuing the installation of box culvert crossings and storm sewer 

work near the intersection of Powis Road and East Main Street. This work is expected to 

continue for the next two weeks. 

 Meade Electric will continue work on the installation and turn on of temporary traffic 

signals. 

 Work continues at the northeast corner of the new bridge near the intersection of East 

Main Street and Powis Road. Numerous utility conflicts have been encountered and 

relocation work for these items will be required.  

 The bridge contractor, Herlihy Mid Continent Co., will begin the excavation for Piers 1 

and 2 beginning next week.  

 The contractor will begin the excavation of unsuitable materials near the intersection of 

East Main Street and Powis Road. 

 The contractor will begin excavation for temporary pavements at the various side streets. 

 

West Side Project Limits (7
th

 Avenue to Kirk Road): 

 

 Lane reductions near the intersection of East Main Street and Dunham Road will begin 

this week for work associated with the installation of the new water main on the north 

side of East Main Street. The construction limits for this work are from Dunham Road 

heading east for approximately 1,000 feet. During this work, lane reductions will be 

required and motorists can expect delays during normal business hours. Due to the lane 

reductions, west bound traffic looking to make a southbound movement onto Industrial 

Drive are strongly encouraged to utilize alternative routes, i.e. Kirk Road to Production 

Drive, to eliminate longer than normal delays. IDOT will be notifying the surrounding 

businesses regarding the reduction of the left turn lane and the expected delays to help 

reduce traffic congestion.  

 Two crews continue to work on the installation of the new water main from 7
th

 Avenue 

towards Hunt Club Drive. This work is expected to continue for the next few weeks with 

intermittent traffic delays. 

 The Contractor expects to begin grinding the pavement on the south side of East Main 

Street between 7
th

 Avenue and 13
th

 Avenue starting Wednesday, June 13. Access onto 

adjoining side streets will be maintained during this work, but delays can be expected as 

work crosses intersections.  

 NICOR crews are continuing their work near the southwest corner of Industrial Drive and 

East Main Street. This work is expected to continue for the next week. 

 

St. Charles Riverfest Note: The Contractor has been reminded of the upcoming events near 

Downtown St. Charles this weekend (June 7 through June 10) and they will be taking extra 

precautions to ensure that all traffic control measures are in place and the job site is left in a safe 

condition. Have a safe weekend and enjoy all of the activities.  

 

 


